County Assessors llapping Program
"5 4 Status as of 4/15/03

Executive Summary

Detailed program status reports are posted to the Arkansas Geographic Information
Office website once every month. The State Land Information Board and other major
stake-holders are on an email distribution list that will contain a quick summary of the
program status and a link to the detailed report on the website. For additional
information, visit the County Assessors Mapping Program (CAMP) website at:

http://www.gis.state.ar.us/AGIO/CAMP/status.htm

Below is a list of County Assessors Mapping Program (CAMP) milestones:
e 57 counties have indicated they intend to join the CAMP program
e 50 of these Counties have returned a signed Memorandum Of Understanding
(MOU) confirming their spot in the program.

Upcoming Events and Tasks

Here is an overview of some of the upcoming events for the CAMP program:
e AGIO has an outline drafted for State Cadastral Standards
e AGIO has requested points files from the Counties currently underway to check
the linkage between the CAMA database and the points file.
e AGIO and AACD plan on meeting with CAMA providers to discuss
standardization of CAMA database.

¢ 10 more Counties have taken the training. With 10 more to follow next week.

The following is a list of meetings that have taken place over the last month:
e Another 10 counties went through the training on March 5" - 7™,
e Traveled to Columbus, OH for the GIS/CAMA Conference.
e Spoke with Jen Grethen, Production manager of Promap, who will be converting
Sebastian Counties Phase II data.
e Spoke with Jimmy West, Project Manager of Schneider Corp., who will be
converting Benton Counties Phase II data.

e Spoke with Jen Grethen of ProMap, who will be converting Sabastian Counties
Phase II data.



Status Overview

The 40 Counties that are underway are moving along smoothly. There have not
been any major troubles as of yet. Another round of 10 Counties just finished the
training and are beginning to create points file. With another 10 coming up a next week
there will shortly be 50 counties entered into Phase I, with some well on their way to
moving to Phase II. The AGIO has got a rough draft outline for the State Cadastral
standards, and will be working to get a full rough draft together over the month.
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Table 1

Status
County Status Date

Carroll
County Needs to be contacted 4/15/03
Cleburne
County County has begun Phase | 4/15/03
Greene
County County is currently working on Phase | and has 2693 points placed 4/15/03
Hot Spring
County County has begun Phase | 4/15/03
Izard County [ County has begun Phase | 4/15/03
Lincoln County currently has points for CAMA entries, all that is required is
County adding the Parcel-id number and linking to CAMA database. 4/15/03
Lonoke
County County is well into Phase | with 8105 points captured 4/15/03
Madison County currently has points for each structure, all that is required is
County adding the Parcel-id and linking to the CAMA database. 4/15/03
Miller County | Counties Digital Cadastral data is being developed by a contractor. 4/15/03
Mississippi Started Phase | on 11/9/02 and has approximately 7% of Phase |
County completed 4/15/03
Nevada
County Needs to be contacted 4/15/03
Newton
County County is scheduled to enter Phase | on April, 23 4/15/03

County parcel data is being created by Planning and Development
Prairie County | District 4/15/03
Pulaski
County County has started Phase |l 4/15/03




Searcy

County County has begun Phase | 4/15/03
Washington

County Started Phase |, Has approximately 7000 points placed 4/15/03
Yell County County is scheduled to begin Phase | 4/15/03
Arkansas

County County is scheduled to begin Phase | 4/15/03
Ashley County has begun Phase | and has approximately 1095 points

County placed. 4/15/03
Baxter County [ County needs to be contacted 4/15/03
Benton

County Counties data is being captured by a contractor 4/15/03
Boone County | Started Phase | and has approximately 6719 points placed 4/15/03
Bradley

County Scheduled to begin Phase | on April, 23 4/15/03
Calhoun

County County has begun Phase | 4/15/03
Chicot County | County has started Phase | 4/15/03
Clark County | Needs to be contacted 4/15/03
Clay County County is scheduled to begin Phase | on April 23 4/15/03
Cleveland

County Needs to be contacted 4/15/03
Columbia

County Needs to be contact. 4/15/03
Conway

County County began Phase | and has approximately 10300 points placed 4/15/03




Craighead

County has started Phase | and has approximately 2520 points

County placed 4/15/03

Crawford

County County has begun Phase | 4/15/03

Crittenden

County Needs to be contacted 4/15/03
County has started Phase | and has approximately 8276 points

Cross County | placed. 4/15/03

Dallas County | Needs to be contacted 4/15/03

Desha County [ County has begun Phase | 4/15/03

Drew County | County has begun Phase | 4/15/03

Faulkner

County County started Phase | and has approximately 7635 points placed 4/15/03

Franklin

County County has started Phase | and has 200 points placed 4/15/03

Fulton County | County is scheduled to begin Phase | 4/15/03

Garland

County County has begun Phase | 4/15/03

Grant County | County has begun Phase | 4/15/03

Hempstead

County County has begun Phase | 4/15/03

Howard

County County has begun Phase | 4/15/03

Independence

County County has started Phase | and has 1737 points placed. 4/15/03

Jackson

County County is scheduled to begin Phase | on April 23 4/15/03




Jefferson

County County has started Phase | and has 15915 points placed 4/15/03
Johnson

County County is scheduled to begin Phase | 4/15/03
Lafayette

County County needs to be contacted 4/15/03
Lawrence

County County has begun Phase | 4/15/03
Lee County Needs to be contacted 4/15/03
Little River

County Needs to be contacted 4/15/03
Logan County | Needs to be contacted. 4/15/03
Marion

County County is scheduled to begin Phase | 4/15/03
Monroe

County County is scheduled to begin Phase | on April 23 4/15/03
Montgomery

County County is scheduled to enter Phase | on April 23 4/15/03
Ouachita

County Needs to be contacted 4/15/03
Perry County | Needs to be contacted. 4/15/03
Phillips

County County has begun Phase | 4/15/03
Pike County Needs to be contacted 4/15/03
Poinsett

County County has started Phase | and has 4300 points placed 4/15/03
Polk County County has started Phase | and has 991 points placed 4/15/03




Pope County

County has begun Phase | and has 11500 points placed

4/15/03

Randolph

County County has begun Phase | 4/15/03
Saline County | County is scheduled to begin Phase | 4/15/03
Scott County | County data is being created by Planning and Development District 4/15/03
Sebastian

County County data being created by contractor 4/15/03
Sevier County | County is scheduled to begin Phase | 4/15/03
Sharp County | County has begun Phase | and has approximately 210 points placed 4/15/03
St. Francis

County County is scheduled to begin Phase | on April 23 4/15/03
Stone County | County has entered into Phase | and has 152 points placed 4/15/03
Union County [ County is scheduled to begin Phase | 4/15/03
Van Buren

County County is scheduled to begin Phase | 4/15/03
White County | County has started Phase | and has 5600 points placed 4/15/03
Woodruff

County County is scheduled to begin Phase | on April 23 4/15/03




